

Initial Project Planning Template

Date	6 July 2026
Team ID	
Project name	Smart Agricultural Production Optimization Engine (OptiCrop) ♦ Coding & Solution.pdf
Maximum marks	5 marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	User Registration	US N-1	As a user, I can register with my name, email, and password.	2	High	Team	10/07/2026	15/07/2026
Sprint-1	User Login	US N-2	As a user, I can log	2	High	Team	10/07/2026	15/07/2026

	n		in securely using my email and password.					
Sprint-2	Crop Recommendation	US N-3	As a user, I can enter soil and weather details to receive the best crop recommendation.	3	High	Team	16/07/2026	22/07/2026
Sprint-2	Fertilizer Recommendation	US N-4	As a user, I can get fertilizer suggestions based on crop and soil data.	3	High	Team	16/07/2026	22/07/2026
Sprint-3	Weather Prediction	US N-5	As a user, I can view weather information to support farming decisions.	2	Medium	Team	23/07/2026 28/07/2026	28/07/2026
Sprint-3	Dashboard	US N-6	As a user, I can	2	Medium	Team	23/07/2026 28/07/2026	28/07/2026

	& Rep orts		view crop recomm endatio ns and reports on the dashbo ard.				026	
--	------------------	--	--	--	--	--	-----	--